



CENSUS VEHICLE INSPECTION DATES ANNOUNCEMENT LIST

#	Region	Constituency	Start Date	End Date	Number of days
1	Karas	Nami -= Nus	10-Jul-23	10-Jul-23	1
		Oranjemund	12-Jul-23	12-Jul-23	1
		Karasburg West	14-Jul-23	14-Jul-23	1
		Karasburg East	17-Jul-23	17-Jul-23	1
		Keetmanshoop Urban	10-Jul-23	10-Jul-23	1
		Keetmanshoop Rural	12-Jul-23	12-Jul-23	1
		Berseba	14-Jul-23	14-Jul-23	1
2	Hardap	Aranos	14-Jul-23	14-Jul-23	1
		Rehoboth East Urban	18-Jul-23	18-Jul-23	1
		Rehoboth West Urban	19-Jul-23	19-Jul-23	1
		Rehoboth Rural	20-Jul-23	20-Jul-23	1
		Mariental Urban	17-Jul-23	17-Jul-23	1
		Mariental Rural	18-Jul-23	18-Jul-23	1
		Gibeon	19-Jul-23	19-Jul-23	1
		Daweb	21-Jul-23	21-Jul-23	1
3	Kunene	Sesfontein	17-Jul-23	17-Jul-23	1
		Khorixas	14-Jul-23	14-Jul-23	1
		Outjo	12-Jul-23	12-Jul-23	1
		Kamanjab	10-Jul-23	10-Jul-23	1
		Opuwo Urban	10-Jul-23	11-Jul-23	2
		Opuwo Rural	12-Jul-23	12-Jul-23	1
		Epupa	14-Jul-23	14-Jul-23	1

#	Region	Constituency	Start Date	End Date	Number of days
4	Erongo	Arandis	21-Jul-23	21-Jul-23	1
		Daures	20-Jul-23	20-Jul-23	1
		Karibib	18-Jul-23	18-Jul-23	1
		Omaruru	17-Jul-23	17-Jul-23	1
		Swakopmund	10-Jul-23	11-Jul-23	2
		Walvis Bay Rural	11-Jul-23	11-Jul-23	1
		Walvis Bay Urban	12-Jul-23	13-Jul-23	2
5	Otjozondjupa	Okahandja	10-Jul-23	10-Jul-23	1
		Omatako	17-Jul-23	17-Jul-23	1
		Okakarara	13-Jul-23	14-Jul-23	2
		Otavi	12-Jul-23	12-Jul-23	1
		Otjiwarongo	10-Jul-23	11-Jul-23	2
		Grootfontein	12-Jul-23	12-Jul-23	1
		Tsumkwe	14-Jul-23	14-Jul-23	1
6	Omaheke	Epukiro	17-Jul-23	17-Jul-23	1
		Kalahari	12-Jul-23	12-Jul-23	1
		Okorukambe	14-Jul-23	14-Jul-23	1
		Otjinene	17-Jul-23	17-Jul-23	1
		Gobabis	10-Jul-23	11-Jul-23	2
		Aminuis	18-Jul-23	19-Jul-23	2
		Otjombinde	21-Jul-23	21-Jul-23	1

#	Region	Constituency	Start Date	End Date	Number of days
7	Zambezi	Kabbe South	10-Jul-23	10-Jul-23	1
		Kabbe North	11-Jul-23	11-Jul-23	1
		Judia Lyabboloma	13-Jul-23	13-Jul-23	1
		Kongola	14-Jul-23	14-Jul-23	1
		Katima Mulilo Urban	10-Jul-23	11-Jul-23	2
		Katima Mulilo Rural	12-Jul-23	12-Jul-23	1
		Linyanti	13-Jul-23	13-Jul-23	1
		Sibbinda	14-Jul-23	14-Jul-23	1
8	Kavango East	Rundu Urban	17-Jul-23	18-Jul-23	2
		Rundu Rural	19-Jul-23	19-Jul-23	1
		Mashare	14-Jul-23	14-Jul-23	1
		Mukwe	10-Jul-23	10-Jul-23	1
		Ndiyona	12-Jul-23	12-Jul-23	1
		Ndonga Linena	21-Jul-23	21-Jul-23	1
9	Kavango West	Musese	10-Jul-23	10-Jul-23	1
		Kapako	11-Jul-23	11-Jul-23	1
		Ncamagoro	12-Jul-23	12-Jul-23	1
		Ncuncuni	13-Jul-23	13-Jul-23	1
		Mankumpi	11-Jul-23	11-Jul-23	1
		Nkurenkuru	10-Jul-23	10-Jul-23	1
		Tondoro	14-Jul-23	14-Jul-23	1
		Mpungu	17-Jul-23	17-Jul-23	1

#	Region	Constituency	Start Date	End Date	Number of days
10	Ohangwena	Okongo	20-Jul-23	21-Jul-23	2
		Oshikunde	18-Jul-23	18-Jul-23	1
		Epembe	17-Jul-23	17-Jul-23	1
		Omundaungilo	10-Jul-23	10-Jul-23	1
		Ondobe	11-Jul-23	12-Jul-23	2
		Eenhana	13-Jul-23	14-Jul-23	2
		Engelas	10-Jul-23	11-Jul-23	2
		Oshikango	12-Jul-23	12-Jul-23	1
		Omulonga	13-Jul-23	13-Jul-23	1
		Ohangwena	17-Jul-23	18-Jul-23	2
11	Omusati	Endola	14-Jul-23	14-Jul-23	1
		Ongenga	19-Jul-23	19-Jul-23	1
		Ruacana	10-Jul-23	10-Jul-23	1
		Okahao	12-Jul-23	13-Jul-23	2
		Otamanzi	13-Jul-23	13-Jul-23	1
		Oshikuku	17-Jul-23	18-Jul-23	2
		Etayi	20-Jul-23	21-Jul-23	2
		Ogongo	14-Jul-23	14-Jul-23	1
		Outapi	10-Jul-23	11-Jul-23	2
		Anamulenge	19-Jul-23	19-Jul-23	1
		Okalongo	12-Jul-23	12-Jul-23	1
Elim	14-Jul-23	14-Jul-23	1		
Tsandi	17-Jul-23	18-Jul-23	2		
Onesi	20-Jul-23	21-Jul-23	2		

#	Region	Constituency	Start Date	End Date	Number of days
12	Oshana	Ondangwa Rural	10-Jul-23	10-Jul-23	1
		Okaku	10-Jul-23	11-Jul-23	2
		Uukwiyu	12-Jul-23	12-Jul-23	1
		Okatyali	14-Jul-23	14-Jul-23	1
		Ompundja	21-Jul-23	21-Jul-23	1
		Uuvudhiya	19-Jul-23	19-Jul-23	1
		Okatana	17-Jul-23	18-Jul-23	2
		Ongwediva	19-Jul-23	20-Jul-23	2
		Ondangwa Urban	11-Jul-23	12-Jul-23	2
		Oshakati East	13-Jul-23	14-Jul-23	2
		Oshakati West	17-Jul-23	18-Jul-23	2
		13	Oshikoto	Tsumeb	10-Jul-23
Guinas	11-Jul-23			11-Jul-23	1
Nehale lyaMpingana	13-Jul-23			13-Jul-23	1
Oniipa	17-Jul-23			18-Jul-23	2
Olukonda	19-Jul-23			19-Jul-23	1
Onayena	19-Jul-23			20-Jul-23	2
Okankolo	21-Jul-23			21-Jul-23	1
Onyaanya	14-Jun-23			14-Jun-23	1
Eengondi	17-Jul-23			17-Jul-23	1
Omuntele	12-Jul-23			12-Jul-23	1
Omuthiyagwiipundi	10-Jul-23	11-Jul-23	2		

#	Region	Constituency	Start Date	End Date	Number of days
14	Khomomas	John Pandeni	06-Jul-23	07-Jul-23	2
		Katutura Central	06-Jul-23	07-Jul-23	2
		Katutura East	06-Jul-23	07-Jul-23	2
		Khomasdal	06-Jul-23	07-Jul-23	2
		Windhoek west	06-Jul-23	07-Jul-23	2
		Tobias Hainyeko	06-Jul-23	07-Jul-23	2
		Moses//Garoeb	06-Jul-23	07-Jul-23	2
		Samora Machel	06-Jul-23	07-Jul-23	2
		Windhoek East	06-Jul-23	07-Jul-23	1
		Windhoek Rural	06-Jul-23	07-Jul-23	1